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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 48 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward and Project Management Group        3 

 

Administrative Management            7 

 

Division of Field Engineering                     21 

 

Division of Office Engineering                         8 

 

Materials Lab Branch     7 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

  

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid-Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – Folsom Unit, American River Division, Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 
 

Work Performed: September                    0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 90.1%                

 

 

 

 Contractor Earnings: September       $260,000.00 

 

 

Previous $8,479,466.79 

 

 

Total to Date $8,739,466.79 

   
 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $48.00 

                                                         3rd Quarter Expenditures: $22,017.00 

                                                         4th Quarter Expenditures: $10,135.00 

                                                         FY14 Cumulative Total: $32,200.00 

                                                         FY14 Budgeted: $20,760.00 

                                                         Amount Remaining: $0.00 

                                                         Percent Remaining: 0% 
 

MPCO noncontract costs also include noncontract costs from the Folsom Hydraulic Cylinder 

Repair located on page 17. 
 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 
 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 
 

Invoice No. 15 in the amount of $260,000.00 was received this period.   
 

A modification to definitize all previous modifications and resolve uncompleted work is being 

developed. 
 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   
 

Number of Contract Employees:  0 
 

Work Performed: 

No site work was performed this period.  The contractor did not complete the contract site work, 

and will perform no further site work. 
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

Folsom Unit, American River Division, Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: September                  0% 

 

 

Time Elapsed 89.5% 

 

 

Work Completed 85.5%                

 

 

 

 Contractor Earnings: September  $1,719,255.50 

 

 

Previous $15,685,567.71 

 

 

Total to Date $17,404,823.21 

   

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $32,552.00 

                                                         2nd Quarter Expenditures: $16,165.00 

                                                         3rd Quarter Expenditures: $2,901.00 

                                                         4th Quarter Expenditures: $16,712.00 

                                                         FY14 Cumulative Total: $68,330.00 

                                                         FY14 Budgeted: $109,100.00 

                                                         Amount Remaining: $40,770.00 

                                                         Percent Remaining: 37.4% 

 

MPCO noncontract costs also include noncontract costs from Folsom Power Plant U1, U2, and 

U3 Replacement Runners located on page 5. 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

 

Contract Administrator:  Larry Bowman, MPCO-240 

 

No invoice was received this period.  

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:  

No work was performed this period.  Work is scheduled to start up again in October 2014. 
 

 



 

5 
 

Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom Unit, American River 

Division, Central Valley Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: September                    0% 

 

 

Time Elapsed 88.2% 

 

 

Work Completed 73.7%                

 

 

 

 Contractor Earnings: September                  $0 

 

 

Previous $5,488,977.80 

 

 

Total to Date $5,488,977.80 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $0 

                                                         FY14 Budgeted: $0 

                                                         Amount Remaining: $0 

                                                         Percent Remaining: 0% 

 

MPCO noncontract costs included in noncontract costs for Folsom Power Plant Generators U1, 

U2, and U3 Rewind and Excitation System Replacement located on page 4. 

  

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-245 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R14PC00136 

Specification No. 20-C0795 

Folsom Dam Civil Maintenance Shops – Building Demolition – American River Division, 

Central Valley Project, California  

Sapper West, Sacramento, CA 

 

Work Performed September                                                                        0.0% 

 Time Elapsed                              0.0% 

 Work Completed                                 0.0% 

 

Contractor Earnings September                                                                       $0.00 

 Previous                                                     $0.00 

 Total to Date                                                $0.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $16,324.00 

                                                         FY14 Cumulative Total: $16,324.00 

                                                         FY14 Budgeted: $23,600.00 

                                                         Amount Remaining: $7,2760 

                                                         Percent Remaining: 30.83% 

 

Area Office Project Management 

Project Manager:  David Nguyen, CC-600 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

This contract was awarded on September 18, 2014 in the amount of $438,375.00. 

No invoice received this reporting period.   

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Michael Manlick, MPCO-313 
 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  
 

Safety:   

During this period no safety infractions were observed.    
 

Environmental:    

No issues to report this period.  
 

Work Activities: 

Sapper West has not performed any work on site this period.   
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Contract No. R13PC20211 

Specification No. 20-C0798 

New Melones Artifact Storage Building – New Melones Unit, East Side Division, Central Valley 

Project, California 

B. C. Schmidt Construction, Inc., Williams, CA  

 

Work Performed: September 

beptember 

                    0% 

 

 

Time Elapsed 100% 

 

% 
 

 

Work Completed 95.2%                

 

 

 

 Contractor Earnings: September $0.00  

 Previous $1,419,965.53 

 

 

Total to Date $1,419,965.53 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $84,276.00 

                                                         2nd Quarter Expenditures: $116,366.00 

                                                         3rd Quarter Expenditures: $77,863.00 

                                                         4th Quarter Expenditures: $25,515.00 

                                                         FY14 Cumulative Total: $304,020.00 

                                                         FY14 Budgeted: $308,120.00 

                                                         Amount Remaining: $4,101.00 

                                                         Percent Remaining: 1.33% 
 

Area Office Project Management 

Project Manager:  Laureen Perry, MP-153 
 

Office Engineering 

Contract Administrator: Amber Pierce, MPCO-205 
 

No invoice was received during this period. 
 

Two modifications were executed on September 17, 2014 to resolve outstanding items from 

requests for change and requests for equitable adjustments. 
 

The Substantial Completion letter was issued to the contractor on June 9, 2014.  The project was 

substantially complete on April 29, 2014.  Warranty of Construction will end April 28, 2015. 
 

Final As-Built RSNs and the installation work for two steel door frames remain on the punch list. 
 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 
 

Number of Contract Employees:  0 

 

No work was performed during this period. 



 

8 
 

Contract No. R13PC20092 

Specification No. 20-C0807 

Mormon Island Auxiliary Dam Overlay, Safety of Dams Modification – Folsom Unit, American 

River Division, Central Valley Project, California  

Suulutaaq, Inc., Suisun City, CA 

 

Work Performed: September                      0% 

 

 

Time Elapsed 44.4% 

 

 

Work Completed 27.1%                

 

 

 

 Contractor Earnings: September $3,231,546.17  

 Previous $9,217,938.16 

 

 

Total to Date $12,449,484.33 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $234,830.00 

                                                         2nd Quarter Expenditures: $299,354.00 

                                                         3rd Quarter Expenditures: $361,072.00 

                                                         4th Quarter Expenditures: $440,661.00 

                                                         FY14 Cumulative Total: $1,335,917.00 

                                                         FY14 Budgeted: $1,361,635.00 

                                                         Amount Remaining: $25,719.00 

                                                         Percent Remaining: 1.89% 

 

Area Office Project Management 

Project Manager:  Kyle Keer, CC-108 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 11 was received and forwarded to the Denver finance office for processing.  It was not 

for work done this period, but for work through August 20, 2014. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representatives:  Sean Frische, MPCO-317; Zahid Wazid, MPCO-349; Gustavo 

Aguilera, MPCO-337; Arnold Moseby, MPCO-327; Bill Linder, MPCO-212; Dennis 

Schuenemann, MPCO-338 

 

Number of Contract Employees:  52 

 

Work Performed: 

Excavation Activities: 

Granite Construction continued excavation of shell material from existing embankment between 

stations 455+00 and 462+00. 
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Embankment Backfill Activities: 

Granite Construction performed the following work: 

 Completed placing and compacting the 2-foot bottom layer of fine filter blanket drain 

with the blended sand between stations 434+00 and 445+00.  

 Completed compacting the 4-foot thick coarse filter blanket drain and 1-foot thick fine 

filter blanket cover.  This completed construction of all blanket drains.  

 Continued placing Zone B material over the finished blanket drain fine filter between 

stations 434+00 and 454+00, to elevation 392 feet.  

 Continued placing the filter chimney sections, and the Zone A and Zone B embankment 

between stations 416+00 and 430+00, to approximate elevation of 425 feet. 

Commercial Material: 

Granite Construction continued hauling in fine filter from the Bradshaw and Teichert plants, and 

coarse filter from Bradshaw plant.  

 

Toe Drain Activities: 

Granite Construction excavated and completed placing fine and coarse filter backfill in the Type 

A toe drain between stations 454+00 and 455+50.  Suulutaaq installed the 24-inch perforated 

high density polyethylene pipe in this section. 

 

Stockpile Processing Activities: 

Fisher Industries continued operation at the primary processing plant to produce wash-plant feed 

material (1-1/4-inch minus), Zone A material (6-inch minus), Zone B material (1-1/4-inch 

minus), and riprap for the overlay (10-inch to 18-inch).  

 

Fisher Industries continued processing and washing fine filter (ASTM C33 sand) and coarse 

filter material (ASTM C33 Size 57 rock) at the wash-plant this month.  The onsite-processed fine 

filter material was blended with the commercial sand at a 50:50 ratio to produce suitable filter 

material for critical chimney zones.  The onsite-processed sand was utilized on downstream 

chimney sections. 

 

Instrumentation:  

Suulutaaq Inc. extended the six-inch pipe casing at the key-block. 

 

Water Pollution Control/ Stormwater Pollution Prevention Plan (SWPPP): 

Suulutaaq continued installing best management practices in preparation for the rainy season. 
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 Mormon Dam Auxiliary Dam Overlay 

Gomaco RTP500 Concrete Placer and Terex Cedarapids Paver placing filter sand between 

stations 434+00 to 455+00  
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Contract No. R13PC20159 

Specification No. 20-C0819 

Lake Berryessa Concessions Area Improvements – Lake Berryessa, Solano Project, California  

G.D. Nielson Construction, Inc., Napa, CA 

 

Work Performed: September 

beptember 

                    0.0% 

 

 

Time Elapsed 51.9% 

 

 

Work Completed 67.0% 

%                
 

 

 

 

Contractor Earnings: September $0.00  

 Previous $601,195.00 

 
 

 

Total to Date $601,195.00 

 
 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $24,755.00 

                                                         3rd Quarter Expenditures: $91,545.00 

                                                         4th Quarter Expenditures: $53,478.00 

                                                         FY14 Cumulative Total: $169,778.00 

                                                         FY14 Budgeted: $168,600.00 

                                                         Amount Remaining: $0.00 

                                                         Percent Remaining: 0% 

 

Area Office Project Management 

Project Manager:  Peter Funkhouser, CC-440 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

No Invoice was received in the month of September. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contract Employees:  0 

 

Work Performed: 

The contractor began onsite work on June 2, 2014.  Contractor has completed all work except 

Putah Canyon water distribution system.  Contract completion date was changed from September 

3, 2014 to May 15, 2015 by Modification 0007. 
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Contract No. R14PC00082 

Specification No. None 

Lake Berryessa Putah Canyon Drinking Water Well – Lake Berryessa, Solano Project, California  

Piedmont Environmental Sciences, Inc., Morrisville, NC 

 

Work Performed: September 

beptember 

                    0.0% 

 

 

Time Elapsed 0.0% 

 

 

Work Completed 0.0% 

%                
 

 

 

 

Contractor Earnings: September $0.00  

 Previous $0.00 

 
 

 

Total to Date $0.00 

 
 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $411.00 

                                                         4th Quarter Expenditures: $8,632.00 

                                                         FY14 Cumulative Total: $9,043.00 

                                                         FY14 Budgeted: $43,425.00 

                                                         Amount Remaining: $34,382.00 

                                                         Percent Remaining: 79.18% 

 

Area Office Project Management 

Project Manager:  Peter Funkhouser, CC-440 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

No Invoice was received in the month of September. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contract Employees:  0 

 

Work Performed: 

The contractor was issued NTP on September 10, 2014.  Contractor plans to start onsite work in 

January of 2015.  

 



 

13 
 

Contract No. R14PC00125 

Specification No. None 

Folsom Temporary Pump Station – Folsom Unit, American River Division, Central Valley 

Project, California  

Contractor Services Group, Inc., West Sacramento, CA 

 

Work Performed September                                                                        0.0% 

 Time Elapsed                              5.7% 

 Work Completed                                 0.0% 

 

Contractor Earnings September                                                                         $0.00 

 Previous                                                     $0.00 

 Total to Date                                                    $0.00  

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $7,709.00 

                                                         FY14 Cumulative Total: $7,709.00 

                                                         FY14 Budgeted: $12,260.00 

                                                         Amount Remaining: $4,551.00 

                                                         Percent Remaining: 37.12% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

This contract was awarded on September 19, 2014 in the amount of $1,816,216.00. 

No invoice was received this reporting period.   

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  
 

Safety:   

No safety infractions were observed this period.    

 

Work Activities: 

Contractor Services Group has not performed any work on site this period.   
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Contract No. R14PX01080 

Specification No. None 

Folsom Hydraulic Cylinder Repair – Folsom Unit, American River Division, Central Valley 

Project, California  

Contractor Services Group, Inc., West Sacramento, CA 

 

Work Performed September                                                                        0.0% 

 Time Elapsed                              8.3% 

 Work Completed                                 0.0% 

 

Contractor Earnings September                                                                       $0.00 

 Previous                                                     $0.00 

 Total to Date                                                    $0.00  

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $0 

                                                         FY14 Budgeted: $0 

                                                         Amount Remaining: $0 

                                                         Percent Remaining: 0% 

 

MPCO costs are included in noncontract costs for the Folsom Fixed Wheel Gate Rehabilitation 

located on page 3. 
 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 
 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 
 

This contract was awarded on September 18, 2014 with a period of performance from September 

20, 2014 to January 31, 2015. 

This contract was awarded for the amount of $162,782.00. 

No invoice was received this reporting period.   
 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 
 

Number of Contractor Employees:  0  

Number of Subcontractor Employees:  0  
 

Safety:   

No safety infractions were observed this period.    
 

Work Activities: 

Contractor Services Group has not performed any work on site this period.  
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KBAO 
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Contract No. R14PC00138 

Specification No. None 

Pivot Gate System, Klamath Basin Area Office, Oregon 

Nomlaki Technologies, LLC, Marysville, CA 

 

Work Performed: September           0% 

 

 

Time Elapsed 0% 

 

 

Work Completed 0%                

 

 

 

 Contractor Earnings: September $0.00 

 

 

Previous $0.00 

 

 

Total to Date $0.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $18,375.00 

                                                         4th Quarter Expenditures: $13,757.00 

                                                         FY14 Cumulative Total: $32,132.00 

                                                         FY14 Budgeted: $54,895.00 

                                                         Amount Remaining: $22,763.00 

                                                         Percent Remaining: 41.47% 

 

Area Office Project Management 

Project Manager:  William Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Contract awarded September 19, 2014, in the amount of $249,468.47. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 

 

Number of Contract Employees:  0 
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LBAO   
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Contract No. R12PC20137 

Specification No. 20-C0796 

Prosser Creek Dam OHV Bridge Crossing – Stampede Division, Washoe Project, California  

Algerine West Construction, Inc., Jamestown, CA 

 

Work Performed September                                                    0% 

 Time Elapsed                             100% 

 Work Completed                               64.2% 

 

Contractor Earnings September                                                                             $0 

 Previous                                        $103,335.00 

 Total to Date                                       $102,335.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $1,529.00 

                                                         2nd Quarter Expenditures: $1,626.00 

                                                         3rd Quarter Expenditures: $1,341.00 

                                                         4th Quarter Expenditures: $353.00 

                                                         FY14 Cumulative Total: $4,849.00 

                                                         FY14 Budgeted: $22,565.00 

                                                         Amount Remaining: $17,716.00 

                                                         Percent Remaining: 78.51% 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

No invoices were received this period. 

 

The remaining work for the contractor to perform is to provide revised as-built drawings, which 

will be done after the repairs described below are made.  The Government is considering making 

repairs and considering the contract completed.     

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Dennis Schuenemann, MPCO-338 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work remaining for the contractor to perform is 

repair of the damaged end walls, and replacement of two damaged braces. 
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Contract No. R13PC20088 

Specification No. 20-C0808 

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates – Stampede 

Division, Washoe Project, California  

Knight Construction and Supply, Inc., Deer Park, WA 

 

Work Performed  September                                                         0% 

  Time Elapsed                                       45.7% 

  Work Completed                               1.3% 

 

Contractor Earnings  September                                                                            $0     

  Previous                                                         $27,776.00 

  Total to Date                                          $27,776.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $39,915.00 

                                                         2nd Quarter Expenditures: $18,539.00 

                                                         3rd Quarter Expenditures: $12,585.00 

                                                         4th Quarter Expenditures: $36,959.00 

                                                         FY14 Cumulative Total: $107,998.00 

                                                         FY14 Budgeted: $299,625.00 

                                                         Amount Remaining: $191,627.00 

                                                         Percent Remaining: 63.96% 

 

Area Office Project Management 

Project Manager:  Locke Hahne, LO-400 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314 

 

Number of Contract Employees:  9 

 

Worked Performed:   

Site work began on September 1, 2014.  The contractor and their diving subcontractor performed 

the bulkhead slot measurements.  
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Contract No. R14PC00083 

Specification No. 20-C0823 

Marble Bluff Dam, Asphalt Pavement Rehabilitation – Stampede Division, Washoe Project, 

Nevada  

Site Work Solutions, Inc., Redding CA 

 

Work Performed September                                                    1% 

 Time Elapsed                             34.7% 

 Work Completed                                   1% 

 

Contractor Earnings September                                                                   $1,381.00 

 Previous                                            $0.00 

 Total to Date                                              $1,381.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $1,450.00 

                                                         4th Quarter Expenditures: $5,529.00 

                                                         FY14 Cumulative Total: $6,979.00 

                                                         FY14 Budgeted: $7,000.00 

                                                         Amount Remaining: $21.00 

                                                         Percent Remaining: 0.30% 

 

Area Office Project Management 

Project Manager:  Scott Schoenfeld, LO-410 

 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

The contractor was issued Notice to Proceed on September 4, 2014.  They are working to 

complete required submittals before they can perform any onsite construction.  An invoice was 

received and processed during this period for the Contractor’s Bonds and Insurance. 

 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Michael Manlick, MPCO-313 

 

Number of Contract Employees:  0 

 

Worked Performed:   

No site work was performed this period.  The work will occur once critical submittals are 

approved. 
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Contract No. F13PC00307 

Specification No. None 

Derby Diversion Dam Slide Gates Rehabilitation – Nevada  

Walker River Construction, Inc., Schurz, NV 

  

Work Performed September                                                    0% 

 Time Elapsed                            36.0% 

 Work Completed                                    0% 

 

Contractor Earnings September                                                                             $0 

 Previous                                                         $0 

 Total to Date                                               $0 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $2,532.00 

                                                         3rd Quarter Expenditures: $7,295.00 

                                                         4th Quarter Expenditures: $22,257.00 

                                                         FY14 Cumulative Total: $32,084.00 

                                                         FY14 Budgeted: $32,155.00 

                                                         Amount Remaining: $71.00 

                                                         Percent Remaining: 0.22% 
 

Project Manager:  Locke Hahne, LO-400 
 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 
 

No invoices were received this period. 
 

Field Engineering 

Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Mike Manlick, MPCO-313 
 

Number of Contract Employees:  6 
 

Worked Performed:   

Walker River Construction mobilized on-site on September 9, 2014.  The crew and OGR 

reviewed the Job Hazard Analysis (JHA). 
 

An outage was taken for Drop Gate 14 and Gates 8 through 13.  The lock-out tag-out (LOTO) 

de-energized the circuits feeding the gate controls atop the dam. 

 

On September 10, a pre-job safety meeting was conducted with Walker River’s crew and 

Reclamation’s Occupational Safety and Health Specialist. 
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With assistance from Reclamation’s Lahontan Basin Area Office engineer, the clearance was 

lifted and the gates were operated to allow blocking of the upper leafs, providing space between 

the upper and lower gates for rigging.  The clearance was again placed and after LOTO, 

Reclamation’s engineer removed all wiring from the motor drive units on Gates 10 and 11.  

Walker River’s crew then removed the motor drive units from these gates. 

 

On September 11, a crane was used to first install contractor-furnished bulkheads. Then the crane 

was used to remove the upper and lower leaves from Gates 10 and 11.  The leaves were loaded 

on a flatbed transport trailer and taken offsite for abrasive blasting and inspection. 

 

September 15 the gate leaves were returned to the site.  Evaluation by Reclamation’s designers 

and engineers deemed these too badly corroded, pitted, and broken to be rehabilitated.  Work 

was suspended on the rehabilitation work until further analysis by Reclamation’s staff. 

 

Walker River’s crew removed the existing redwood sills from the concrete slots in the bottom of 

Gates 10 and 11.  Portable scaffolding was erected on the floor at Gate 11 and the crew 

completed all the work they could accomplish pending a decision regarding the gate leaves. 

 

 

Derby Diversion Dam Slide Gates Rehabilitation 

The contractor removing the top leaf on Gate 11  
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NCAO 
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewind – Trinity River Division, Central 

Valley Project, California 

Andritz Hydro Corp, Charlotte, NC 

 

Work Performed: September               0% 

 

 

Time Elapsed 85.4% 

 

 

Work Completed 66.1% 

 

 

 

 Contractor Earnings: September                  $0 

 

 

Previous                 $7,923,921.77 

 

 

Total to Date                 $7,923,921.77 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $5,777.00 

                                                         2nd Quarter Expenditures: $5,521.00 

                                                         3rd Quarter Expenditures: $2,726.00 

                                                         4th Quarter Expenditures: $6,822.00 

                                                         FY14 Cumulative Total: $20,846.00 

                                                         FY14 Budgeted: $395,880.00 

                                                         Amount Remaining: $375,035.00 

                                                         Percent Remaining: 94.73% 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

 

Number of Contract Employees:  0 

 

Work performed:  

Site work is scheduled to resume in October 2014. 
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Contract No. R13PC20172 

Specification No. 20-C0817 

JF Carr, Spring Creek, and Trinity Powerplant Pavement Rehabilitation – Trinity River Division, 

Central Valley Project, California  

California Pavement Maintenance Company, Inc., Sacramento, CA 

Work Performed  September                                                       0.0% 

  Time Elapsed                                       93.0% 

  Work Completed                               0.0% 

 

Contractor Earnings  September                                                                      $0.00   

  Previous                                                                  $0.00 

  Total to Date                                                   $0.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $726.00 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $881.00 

                                                         4th Quarter Expenditures: $19,802.00 

                                                         FY14 Cumulative Total: $21,409.00 

                                                         FY14 Budgeted: $40,140.00 

                                                         Amount Remaining: $18,731.00 

                                                         Percent Remaining: 46.7% 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NCAO-210  

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

 No invoice was received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  6 

 

Work performed: 

The contractor performed no work this period. 
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Contract No. R13PC20169 

Specification No. 20-C0820 

Red Bluff Diversion Dam Decommissioning – Sacramento Canals Unit, Sacramento River 

Division, Central Valley Project, California 

E.C. Smith, Inc., Anderson, CA  

 

Work Performed: September 5.1% 

 

 

Time Elapsed 69.0% 

%  

 

Work Completed                 70.8% 

%  

 

 

 Contractor Earnings: September                 $167,410.00 

 

 

Previous                  $2,157,540.00 

 

 

Total to Date                  $2,324,950.00 

   

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $49,452.00 

                                                         2nd Quarter Expenditures: $88,337.00 

                                                         3rd Quarter Expenditures: $91,604.00 

                                                         4th Quarter Expenditures: $60,663.00 

                                                         FY14 Cumulative Total: $290,056.00 

                                                         FY14 Budgeted: $329,460.00 

                                                         Amount Remaining: $39,404.00 

                                                         Percent Remaining: 11.96% 

 

MPCO noncontract costs also include the noncontract costs from the Red Bluff Well 

Enhancement located on page 37 and the Red Bluff Diversion Dam Fish Passage Improvement 

Project located on page 36. 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Manager: Kevin Jacobs, MPCO-214 

 

Invoice 6 was received on September 30, 2014 and forwarded to the Denver finance office for 

processing.  It was for work performed between September 1, 2013 and September 30, 2014. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361 

 

Number of Contract Employees:  18 
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Work Performed: 

 The rehabilitation of Altube Ave. was performed during this period.  The existing road 

was cold milled to pulverize the material to 1 ½” minus gradation.  The sub-base was 

compacted and then 4” of Caltrans Class II AB was placed and compacted over the 

subgrade.  A double bituminous chip seal was then placed over the AB by subcontractor 

Franklin Construction.     
 

 Operators finished the placement of the class II AB at the Research Pumping Plant.  

Operators also used the equipment to grade and return the jobsite roads surrounding the 

Research Pumping Plant to their preconstruction condition. 
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $433.00 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $53.00 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $486.00 

                                                         FY14 Budgeted: $12,825.00 

                                                         Amount Remaining: $12,339.00 

                                                         Percent Remaining: 96.21% 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The Contractor’s current activity consists of maintaining vegetation it planted in 2010.  

Work Performed: September                              0% 

 

 

Time Elapsed                          69.2% 

 

 

Work Completed                          85.6%                

 

 

 

 Contractor Earnings: September                     $0 

 Previous                $656,891.52 

 

 

Total to Date                $656,891.52 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Unit, Sacramento River Division, Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $0 

                                                         FY14 Budgeted: $0 

                                                         Amount Remaining: $0 

                                                         Percent Remaining: 0% 

 

MPCO noncontract costs are included in the Red Bluff Diversion Dam Decommissioning located 

on page 33. 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoice was received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  0 

 

Work performed: 

The contractor performed no work this period but plans to return soon to perform weeding. 

 

Work Performed: September                              0.4% 

 

 

Time Elapsed                          43.6% 

 

 

Work Completed                          93.4%                

 

 

 

 Contractor Earnings: September                     $0 

 Previous                $4,492,850.60 

 

 

Total to Date                $4,492,850.60 
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Contract No. R14PC00066 

Specification No. None 

Red Bluff Well Enhancement – Sacramento Canals Unit, Sacramento River Division, Central 

Valley Project, California 

Alsco, Inc., Red Bluff, CA 

 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $0 

                                                         FY14 Budgeted: $0 

                                                         Amount Remaining: $0 

                                                         Percent Remaining: 0% 

 

MPCO noncontract costs included in the Red Bluff Diversion Dam Decommissioning located on 

page 33. 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:   Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Jeff Kelly, MPCO-361   

 

Number of Contract Employees:  0 

 

Work performed:   

The contract was awarded July 16, 2014 and the contractor began work in September 2014, 

removing the old equipment from the well and doing a video inspection and cleaning. 

Work Performed: September                              18.0% 

 

 

Time Elapsed                          18.0% 

 

 

Work Completed                          25.0%                

 

 

 

 Contractor Earnings: September                     $0 

 Previous                $0 

 

 

Total to Date                $0 
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SCCAO 
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Delta 

Division, Central Valley Project, California  

Contra Costa Electric Inc., Martinez, CA 

 

Work Performed: September 

beptember 

                    0% 

 

 

Time Elapsed 78.9% 

 

 

Work Completed 27.2%                

 

 

 

 Contractor Earnings: September $0.00 

 Previous $3,639,914.08  

 

 

Total to Date $3,639,914.08 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $59,630.00 

                                                         2nd Quarter Expenditures: $107,022.00 

                                                         3rd Quarter Expenditures: $152,573.00 

                                                         4th Quarter Expenditures: $114,922.00 

                                                         FY14 Cumulative Total: $434,147.00 

                                                         FY14 Budgeted: $445,293.00 

                                                         Amount Remaining: $11,146.00 

                                                         Percent Remaining: 2.5% 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Manager: Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoice was received during this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MP-334 

 

Number of Contract Employees:  8 

 

Work Performed: 

 

Contra Costa Electric, Inc. performed the following work:   

 The crew installed two 125vDC battery chargers, conduits and the disconnect switch by the 

125vDC batteries. 

 The conductors between the battery chargers and the disconnect switch, and the disconnect 

switch and the battery rack were pulled. 
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 The 208V unit substation was installed and the power conductors from the substation to the 

cable tray in the basement of the control room were pulled. 

 The crew spent most of the month pulling conductors between; Building 11A and Control 

Room; Building 11A and the other buildings; Building 11A and the Pumping Plant; Pumping 

Plant and the Control Room; Building 11A, 8A, and 6A and WAPA Control Building.  

 The FAT test for building 11A was accomplished and passed. 

 Removed the remaining UPS batteries from the site. 

 

 
Tracy 13.8kV Switchgear/Breaker Replacement (RAX 472) 

Pulling control conductors into the tunnel 
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Contract No. R13PC20508 

Specification No. 20-C0788 

San Luis Demonstration Treatment Plant – San Luis Unit, West San Joaquin Division, Central 

Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: September                                    0%    

0%  

 

Time Elapsed                                 100% 

 

 

Work Completed                              95.19% 

 

 

 

 Contractor Earnings: September $197,622.59 

 Previous $21,714,847.22 

 

 

Total to Date $21,912,469.81 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $196,542.00 

                                                         2nd Quarter Expenditures: $222,344.00 

                                                         3rd Quarter Expenditures: $276,276.00 

                                                         4th Quarter Expenditures: $168,750.00 

                                                         FY14 Cumulative Total: $695,162.00 

                                                         FY14 Budgeted: $1,156,235.00 

                                                         Amount Remaining: $292,323.00 

                                                         Percent Remaining: 25.28% 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice No. 21 was received and forwarded to Denver finance office for processing.  It was not 

for work done this period, but for work through August 30, 2014.  

 

Two modifications were executed during this timeframe.  Unilateral Modification No. 0012  

added several miscellaneous items of work and Unilateral Modification No. 0013 added a second 

90 day Operation and Maintenance (O&M) period to begin at the completion of the first 90-day 

O&M period.  

 

Field Engineering 

Project Engineer:  Chris Van Deusen, MPCO-345 

 

Number of Contract Employees:  6 
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Work performed:   

 

The 30-day Performance Period timeframe ended on August 21, 2014.  However, BOR noted 

some of the equipment was not consistently meeting the performance requirements during the 

timeframe.  Specifically there was low flow in the first stage bioreactors, high SDI readings at 

the Reverse Osmosis system, and some erroneous data from the controls system.  The project 

continued with operation of the plant and troubleshooting the issues encountered.  

 

Slayden Construction performed the following work: 

 Troubleshooting equipment issues.  

 Coordination with associated equipment manufacturers.  

 Modification 0012 work.  

 

Water Dynamics continued to operate and maintain treatment systems, troubleshoot equipment 

issues, and collect water samples for analysis.   

 

Corpro was onsite to test submerged cathodic system on steel regulating tanks.  

 

Mason Painting was onsite to complete Mod 0012 work.  

 

 



 

43 
 

Contract No. R13PC20105 

Specification No. 20-C0813 

Tracy Fish Collecting Facilities, Secondary Louver Replacement – Delta Division, Central 

Valley Project, California  

Valentine Corporation, San Rafael, CA 

 

Work Performed September                                                                        2.2% 

 Time Elapsed                             98.6% 

 Work Completed                                92.9% 

 

Contractor Earnings September                                                         $95,790.11 

 Previous                                       $4,052,139.24 

 Total to Date                           $4,147,929.35    

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $101,358.00 

                                                         2nd Quarter Expenditures: $187,087.00 

                                                         3rd Quarter Expenditures: $136,294.00 

                                                         4th Quarter Expenditures: $88,916.00 

                                                         FY14 Cumulative Total: $513,655.00 

                                                         FY14 Budgeted: $499,315.00 

                                                         Amount Remaining: $0 

                                                         Percent Remaining: 0% 

 

Area Office Project Management 

Project Manager:  Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Received invoice Number 8 this reporting period.  

The project was substantially complete on September 26, 2014.  

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Fernando Pavone, MPCO-333 
 

Number of Contractor Employees: 6 

Number of Subcontractor Employees: 5 

 

Safety:   

During this period no safety infractions were observed.    

 

Environmental:    

No issues to report this period.  
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Work Activities:  

Punch List Items:  Valentine Corporation and subcontractor Intralox crews worked on punch list 

items fixing the problems with the conveyor system.  The crew worked on the water leaking at 

the bottom of the conveyor, on the scraper where the debris was stacked, and on repairing the 

belting that got hooked on one of the bolts.  The crew also worked on replacing the fish screen 

belting on all of the screens.  During this period they attempted to install several different types 

of belting, and after a few attempts, the subcontractor designed the correct screen belting that 

was tested and accepted as the final product.  All the belting in each of the secondary channel 

fish screens was replaced and tested.  Intralox also provided two new spare screen belts as 

require per the contract, one belt for the secondary channel screens, and the other for the water 

intake screen.    
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Regional 
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: September           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 100%                

 

 

 

 Contractor Earnings: September                  $0.00 

 

 

Previous $3,522,425.40 

 

 

Total to Date $3,522,425.40 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $180,434.00 

                                                         2nd Quarter Expenditures: $15,966.00 

                                                         3rd Quarter Expenditures: $-120.00 

                                                         4th Quarter Expenditures: $37,737.00 

                                                         FY14 Cumulative Total: $234,017.00 

                                                         FY14 Budgeted: $242,545.00 

                                                         Amount Remaining: $8,528.00 

                                                         Percent Remaining: 3.52% 

 

MPCO noncontract costs also include noncontract costs from North Battle Creek Feeder Dam 

Access Road Completion located on page 50. 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Substantial Completion:  March 6, 2014. 

1-year warranty period began March 6, 2014 and will end March 5, 2015. 

Final contract modification executed on July 22, 2014. 

Final Payment submitted August 6, 2014, but has been rejected from FBMS.  

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspectors:  Jason Foust, MPCO-325 and Jeff Kelly, MPCO-361 

Number of Contract Employees:  0 
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Contract No. R13PC20143 

Specification No. 20-C0803 

North Battle Creek Feeder Dam Access Road Completion - Battle Creek Salmon and Steelhead 

Restoration Project, California 

T. L. Peterson, Inc., Red Bluff, CA 

 

Work Performed: September           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 95%                

 

 

 

 Contractor Earnings: September $0.00 

 

 

Previous $266,711.00 

 

 

Total to Date $266,711.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $0 

                                                         4th Quarter Expenditures: $0 

                                                         FY14 Cumulative Total: $0 

                                                         FY14 Budgeted: $0 

                                                         Amount Remaining: $0 

                                                         Percent Remaining: 0% 

 

MPCO noncontract costs included in Baldwin Creek Fish Barrier, Battle Creek Salmon and 

Steelhead Restoration Project located on page 49.  

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

PR for Final Mod was submitted to FBMS on August 4, 2014.  It remained unprocessed and was 

canceled at the end of FY14.  The PR has been resubmitted for processing. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspector:  John Pospishil, MPCO-321 

Number of Contract Employees:  0 
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Contract No. R14PC00131 

Specification No. None 

North Fork Screens and Ladders Gate Modulations - Battle Creek Salmon and Steelhead 

Restoration Project, California  

Tesco Controls, Inc., Sacramento, CA 

 

Work Performed: September           0% 

 

 

Time Elapsed 0% 

 

 

Work Completed 0%                

 

 

 

 Contractor Earnings: September $0.00 

 

 

Previous $0.00 

 

 

Total to Date $0.00 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $0 

                                                         2nd Quarter Expenditures: $0 

                                                         3rd Quarter Expenditures: $11,539.00 

                                                         4th Quarter Expenditures: $1,445.00 

                                                         FY14 Cumulative Total: $12,984.00 

                                                         FY14 Budgeted: $18,050.00 

                                                         Amount Remaining: $5,066.00 

                                                         Percent Remaining: 28.07% 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Contract awarded September 18, 2014, in the amount of $389,685.73. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Field Inspector:  John Pospishil, MPCO-321 

Number of Contract Employees:  0 
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Contracts in 

Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R12PC20062  20-C0785  Tracy Fish Collection Facility - Trash Rake Monorail Extension 

There was no Office Engineering Administrative activity this period. 

1-year warranty extended to April 24, 2014. 

 

R13PC20507  20-C0792  North Fork Pipeline Repair 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to November 11, 2014. 

 

R13PC20512  20-C0800  Tracy Facility Pavement Rehabilitation 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to October 22, 2014. 

 

 

 

 


